
   

Points of Contact: 

 Geoff Tyree, DOE Richland Operations Office   
 (509) 376-4171, Geoff_Tyree@rl.gov 

Erik Olds, DOE Office of River Protection 
(509) 372-8656,Theodore_E_Erik_Olds@orp.doe.gov 

  RECOVERY ACT PROGRESS AT HANFORD 

HANFORD FUNDS (as of July 23, 2010) 

 Allocated Spent to Date 

DOE Richland Operations Office $1,634,500,000 $594,937,737 

DOE Office of River Protection $326,035,000 $113,206,286 

Hanford Total $1,960,535,000 $708,144,023  

Progress to Date (June 2010) 

Metrics Through  
End of June  

Target  
Through 9/30/11  

Total Facilities Demolished 26 64 

• Nuclear Facilities Demolished 1 3 

• Radioactive Facilities Demolished 6 18 

• Industrial Facilities Demolished 19 43 

Facility Square Footage Demolished 76,951 294,323 

Waste Sites Remediated 23 65 

Cubic Yards Soil Excavated for Disposal Cell 9 of 
Environmental Restoration Disposal Facility 

Completed 1,700,000 

Cubic Yards Soil Excavated for Disposal Cell 10 of 
Environmental Restoration Disposal Facility 

Completed 1,673,000 

Glove Boxes Removed from Plutonium Finishing Plant 60 170 

Groundwater Wells Installed 247 265 

Cubic meters solid waste retrieved (suspect-transuranic) 
from underground storage 

434 2,500 

Transuranic (TRU) waste repackaged for certification for 
shipment to Waste Isolation Pilot Plant (WIPP) 

315 850 

Cubic meters mixed, low-level waste treated 702 1,800 

Tank Waste Cleanup Facilities Upgraded 13 22 

Tank Waste Facilities or Structures Demolished 31 71 

 


